

Memo to Ritu Deshpande

Subject: Kestrel service-request routing bot renewal

DECISION

Do not renew the **Rs 3.2 lakh/year** vendor routing bot. Use the replacement router and keep a human override for low-confidence cases during cutover.

THE NUMBER

On the most relevant pre-test time holdout (May-Jun 2026), the replacement matched the historical routing label **95.48%** of the time, versus the 90% requirement. The miss rate was **4.52%**. A separate random holdout was 95.57%, so the result is stable rather than a single lucky split.

THE RUPEES

Item	Amount
Vendor licence / year	Rs 3.20 lakh
Historical transfer + extra-contact exposure / 18 months	Rs 18.91 lakh
Annualized routing-cost exposure	~Rs 12.61 lakh
Combined direct exposure (licence + routing) / year	~Rs 15.81 lakh

The routing-cost figures are historical exposure, not guaranteed future savings. The cleanest direct saving is the licence: **Rs 3.2 lakh/year** if the vendor bot is not renewed.

NEXT WEEK

Monday: deploy the replacement in parallel and watch a live sample. **Tuesday-Wednesday:** review low-confidence and mixed-intent requests and confirm the manual override. **Thursday:** switch the vendor bot off if the monitored sample remains above 90%. **Friday:** review transfer rate, exception rate and agent feedback.

The main weakness is ambiguous historical labelling: some repeated request texts have conflicting team labels. Monitor that rather than hiding it.